
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:40 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Dec-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 161 Date: 08-Dec-200 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 91

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Met with Mahboub to discuss roadway issue. Mahboub said the paint sample was sent to China.
·METS (Jeffery Smith) checked the clearance of the rods in the lower saddle using bore scope . The
clearance was less than what was measured on December 2. MCM adjusted turnbuckle to provide enough
clearance.
·Field trip with Forner, Amer, and Saeed to look at WR electrical work.
·Called Greg Allen regarding the EB barrier rail and requested MCM to cover the top of the rail due to the
cold weather.

Page 1 of 1ddrRptbyBidItem


